TEST PLAN

Project Name: LUMA WEBSITE



Prepared By: Kartik Sharma

Date: 17-12-2024

Table of Contents:

Introduction
objective
Scope
Testable features
Testing approach
Roles/Responsibilities
Test Schedule
Test Deliverables
Entry & Exit Criteria
Tools
Risks and Mitigation plans
Approvals

Introduction:

The aim of this document is to give an overview of the testing approach, strategies, and scope for the luma E-commercial demo website. This document includes details like scope of the project, objectives, test schedule and resource allocations, test deliverables and reports

AUT:https://magento.softwaretestingboard.com/

Objectives:

- To ensure the functionalities of key features such as product search, add to cart, checkout, and account management.
- To confirm compatibility with different browsers.

Scope:

 This test plan covers only functional testing and compatibility testing of the LUMA E-commercial demo website across different browsers

Testable features:

- Register
- Login
- Forgot password
- New user
- Search
- Logo
- Help
- About us
- Icons
- Add to Cart
- Home
- Men
- Women
- What's New
- Gear

- Training
- Sale

Testing Approach:

1. Testing Types

- Functional Testing
- Compatibility Testing

2. Testing Methodologies

- Black-box Testing
- White-box Testing
- Regression Testing
- User Acceptance Testing (UAT)
- End to end testing

3. Testing Environment

- UAT
- Pre-Prod

_

4. Operating System

- Windows 10 and above
- Browsers: [Chrome and firefox]
- Testing Tools: [Selenium, TestNG,Junit, microsoft teams, salesforce.]

Roles/Responsibilities:

Name	Role	Responsibilities	
Pooja	Test Manager	 Manage budget and resources. Allocating additional support resources. Assess and prioritise project risks/tasks. Monitoring project progress. Resolve communication issues and conflicts effectively. 	
Kartik Sharma	Test Lead	 Develop test plans and strategies in alignment with project objectives and requirements. Assign tasks, set priorities, and provide and support to team members. Review test results and provide feedback to team members. Monitor and manage risks throughout the testing life cycle 	
Vaishnavi	Test Engineer	 Understand customer requirements. Write Test scenarios & Test cases. Executing the Test cases. Performing root cause analysis to identify underlying issues. Defect tracking and reporting. 	
Kartik Sharma	Test Engineer	 Understand customer requirements. Configuring and Setting Up test environment. Management of Automation tools. Executing Regression Test cases. File Closure activity. 	
Anil	Test Engineer	 Understand areas for regression testing feasibility. Responsible for writing automation scripts. Conducts Smoke, Functional, Integration, System. Collaboration with on shore subject matter experts. 	

Test Schedule:

Following is the test schedule planned for the project:

Task	Time Duration	
Test plan creation	17 Dec 2024	
Test Scenario creation	18 Dec 2024	
Test case creation	19 Dec 2024	
Test case Execution	20 Dec 2024	
Summary Report Submission	21 Dec 2024	

Test Deliverables:

The following are to be delivered to the client:

Deliverables	Description	Responsible Owner	Target Completion date
Test plan	Outlines the testing approach, strategies, and scope for the luma E-commercial demo website	Masai	21 Dec 2024
Test case	Test Cases created for both functional testing and compatibility testing.	Masai	21 Dec 2024
Defect Report	Detailed description of the defects identified in different versions of application .	Masai	21 Dec 2024

Entry and Exit Criteria:

The below are the entry and exit criteria for every phase of Software Testing Life Cycle:

Requirement Analysis

• Entry Criteria:

Once the testing team receives the Requirements documents and use documents of the project. Includes what functions needs to be tested and how the software should behave.

• Exit Criteria:

The testing team should thoroughly explore and understand each requirement listed in the documents. Any doubts or uncertainties regarding the requirements should be addressed and clarified to ensure that the testing team has a clear understanding of what needs to be tested and how it should behave.

Test Planning

• Entry Criteria:

Testable Requirements derived from the given Requirements documents. Test Plan document includes the Test Strategy, which provides a high-level overview of how testing will be conducted.

• Exit Criteria:

Test Plan is signed-off by the Client (luma E-commercial demo website)

Test Designing

• Entry Criteria:

The Test Plan document needs to be reviewed and approved by the client and then Test Plan Document is signed-off by the Client

• Exit Criteria:

Test Scenarios and Test Cases Documents are prepared, they need to be reviewed and signed-off by the Client.

Test Execution

• Entry Criteria:

Test Scenarios and Test Cases document needs to be reviewed and approved by the client and documents are signed-off by the Client. Application is ready for further Testing.

• Exit Criteria:

Test Case Reports, Defect Reports are ready

Test Closure

• Entry Criteria:

Test Case Reports, Defect Reports are ready

• Exit Criteria:

Test Summary Reports, it overviews the entire testing process.

Tools:

The following are the list of Tools we will be using in this Project:

- X mind map Tool
- TestNG ,Junit Project management tool
- Salesforce cloud CRM tool
- Selenium Test Management
- Microsoft Teams collaboration
- Selenium Web Auto

Risks and Mitigation plans:

The following are the list of risks possible and the ways to mitigate them:

Risk	Mitigation plans
Lack of Automation Testers	Backup Resource Planning
No detailed Requirements available	Subject matter experts available for deep understanding of functionalities .

Approvals

Masai will send different types of documents for Client Approval like below:

- Test Plan
- Test Scenarios
- Reports

Testing will only continue to the next steps once these approvals are Done .